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E? COLORADO
h I

EMORANDUM

Traffic & Safety
3803 N. Main Avenue, Suite 100
Durango, CO 81301

DATE: September 19, 2016

TO: CDOT Region S Business Office

FROM: Robert Shanks, Off-Systems Engineer

SUBJECT:  1st and Final Design Reimbursement Request for SAGIER

Attached is/are Local Agency Billing request(s) for the referenced TAP project.

The Local Agency has provided support for costs incurred and paid for Design services through the end of

February 2016. The billing has been entered against the purchase order and under the service entry sheet
shown below in bold.

Local Agency Name Town of (IR
Vendor # 200009
Project Name QERREENERE ST PED CROSSING
Project Phase Design
Project Number TAP MR 004
Subaccount ay
PO# T
Purchase Order Amount $12,705.00
Local Agency | Reimbursed | Reimbursed |Remaining In
Billing # Bill Date Entry Sht. # Billed Match This Bllling to date PO
0 sl SRS R R TR E ] $12,705.00
1 9/16/16 1000218049 $12,705.00] $2,541.00| $10,164.00i $10,164.00 $2,541.00]

If you have any questions, please contact me at (970) 385-1416.

e 5@\

Robert Shanks
CDOT R5 Off-Systems Engineer

Xc W/ Copy:

Humphrey/Shanks



Local Agency Billing Date: September 1, 2016

SECTION]. CONTRACT DATA
Local Agency: Town gf' Project No.: TAP MEll-004 g
Address: P.O. Box
S CO I
Vendor Number; _ 2000@a8 Project Location: _M&%E‘BS

invoice Number and Date:_Invoice No. |

% Completed: _100%(budget) / 90% (phase) Sub-account No.: 2088
BASIC AND/OR SUPPLEMENTAL CONTRACT TOTAL: $93,460.00
{Design Phase = §12,705.00, Construction = $80,755. 00}
Federal Share $74,768.00
Local Agency Share £18,692.00
Non-Perticipating Over-Match $.60

Current Billing Period: From: 7/1/2014 To: 773172016
SECTIONII. INCURRED COSTS

OUTSIDE SERVICES (Consultants & Vendors)

Current Total
This Period To Date
Consultant Services Reimbursement $21,68990 $21,689.90
{See attached Invoice(s) from Consultant)
Contractor Services Reimbursement 3 3
(See attached Invoice(s) from Contractor)
TOTAL COST CURRENT PERIOD: $21,689.90
TOTAL COSTS TO DATE: $21,689.90
SECTIONIIl. BILLING

TOTAL BILLING Current To Date
80% of CURRENT COSTS: $10,164.00 $10.164.00

I certify that the billed amounts are actual and in agreement with the contract terms;

Signature:q Title: Z V)2 (}/é ’M]ffﬁ%ﬁ C/} / Q/ﬁg

For CDOT use only
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Involce number 16-8335

Date 10/08/2015
Project rossing (SA
Profasaional Feas
Billed
Hours Rate Amount
31.00 140.00 4,340.00
Reconnence
Develop Pfan sheel packags

Coordinate Utilly Locate information with
Discuss initial design expectations with
Survey recelved. Wani over design approe l.e, design from south to north for alignment. Import
siriping lnas from google earth for restrip of EB US one lane.

Reviewsd Initlal plan view of design, daveloped list of Hems for Inllia! sizing of median for cost estimates.
Gathered information from CFI project 1o help with cost estimatas.

Obtain and transfer design DXF fies for Median Design

Meating with Dasign Staff to prioritize project developmant

Work on plan to develop projact with survey data.

Fleld Reconnasance wi

Develop signing and striping information on plans, and move design forwerd

Working through Issues with the FPreliminary Design with Robert Shanks and Tommy Humphray.

15.650 50.00 775.00

. DRAWING FROM SURVEY, FILE STRUCTURE REVISION, SURFACE CREATION, PRELIMINARY
LINEWORK

KICKOFF MEETING

M&S standerds ressarch
19.00 80.00 1,520.00
0.50 165.00 82.50
3.00 100.00 300.00
1.25 140.00 175.00
Profassional Fees subtotal 70.25 7.1682.50

Relmbursables

Biiled
Units Rata Amoun{
Miles 56.00 0.65 36,40

m' invalce number 15-9335 Invoica date 10/08/2015

Page 1 of 2



lmvolce number 150336 .

Town of f
Project Crossing {SA 200l Date 10/0822015
Consultant .
Bliled
Uniis Rats Amount
Consultanl Sarvices
Invoice total 10,200.80 /
Aging Summary
Invoice Number Invaice Date Outstanding Current Over 30 Over 80 Over 80 Over 120
15-8335 10/08/2015 10,200.80 106,200.820
Total 10,200.80 10,200.80 0.00 0.00 0.00 0.00
Invelee number 156-8335 Invoice date 10/08/2015
Page 20f2



S

August 31, 2015
Principal Projact No: 0151126.00
Irva'ce No: 170430
Invoice Total $2,972.00
Project 0151126.00 G Cros:ing
ob Number: 2
cject Manag
gngless’enﬂéewceam Feriod Ending August 33,2085 _ _ _ _ ——— e — e L
Phase Managem.ent
Profassional 5ervlcss
Hours Rate Amoumt
Senlor Project Land Surveyor _ 158 00 474.C0
* Totals 3.00 474,00
Total Professional Services 474.00
Subtotal this Phase $474.00
Phasa 02 Survey
Professional Sarvices
Hours Rate Amaunt
Chief Technician 21.00 114.00 2,384 .00
Totals 21.00 2,354.00
Total Professional Services 2,384.00
Subtotal this Phase $2,394.00
Phese 03 Reimbursat es
In House Expanses
Figld Truck/Equ.pment 104.00
Total In Housa Expanses 104,00 104,00
Subiotai this Phasa $104.00
Total this Invoice $2,872.00

Piease Remit Payment to;
Fleass includ,

t 1/2% interast Monthly ARes 30 Days

Ploass sbmit afl other comespondence fo,




Re:

September 24, 2015

PROJECT PROGRESS REPORT
{Billing period through August 31, 2015)

Project location: Town of-

Survey objectives completed for this projectinclude:

Researched CDOT existing right of way plans and records
Established Project Survey Control

Topographic mapping (TMOSS) within project limits
Provided surface utllity locates and survey mapping

Create topographic survey drawings and surf
Delivered electronic survey files to

Survey tasks remaining:

¢ Final Project Control Dia,
e  Existing ROW model for_

v45ap Attached Invoice #170430

if you have any questions or comments, please don't hesitate to contact me.

Respectfully,

20 g R e SRR AT T DD A I R b TR IS A TR AL L MR T T SR R D AT R T L TS T Y Tt T AR fon M PR AT L T




EMPLOYEE NAME

88N
"“[' TR TS TAXES WITHHELD DEDLCTIONS YEAR TO DATE
7!: .1 . FLC.A.
‘m‘ ; EARNINGS
FEDERAL FLCA WH
FED. WM
STATE BTATE W/H
LOCAL WH
:"r;
: - TOTAL TOTAL TOTAL TOTAL NET PAY
PERIOD
] 36848
- i
B
10/09/2015 AMOUNT §-°10 200 99 !
PAY ***Ten Thousand Two Hundred and 90/100 Dollars™* i
TOTHE 5
ORDER OF
— — ’
AUTHORZED SIGNATURE
36848
10/09/2015 36,848
DATE INVOICE # DESCRIPTION AMOUNT / GL ACCOUNT #
10/08/2015 15-9335GF CDOT ped xing design 10,200.90 10-61-700
Total Amount; $10,200.90
PROCUCT DLAMATY USE WITH 31500 ENVELOPE BUDGET RUSINESS FORME (370) £33.]011) PRINTED N URA

&
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Invoice number 15-9415
Date 111112015
Project rossing (SA

Professional Fees

Billed

Hours Rate Amount
qo 550 14000 770 00
mails io T requaesting concurrence an Preliminary

Roverse curve laper modification

Progress meeting

Meet with Roberl Shanks on madian design
Coordinalion with Desgners an FIR Plans

Design Coordination
* 2400 5000 120000
oSt receni piansel raview, M&S standards check,

DETAIL SHEETS, CDOT STANDARDS ON ALL SHEETS
plan sel rediines

Grading changes. planset, leam meeting

Grading and drainage, plan sel pohshing

Stle plan notes, finishing grading

Site pfan, signage and slnping

Grading. grading and drainage plan, storm drain pipe

Design north and south islands, regrading for north and south islands, gracing center isiand, culvert, lyprcal
seclion analysis

FProposed gradi
ﬂ 3000 8000 240000
AASHTO & CDOT REQUIREMENTS FOR SSD

MEETING
FLINT PAVEMENT MARKINGS

SHEET SET
ALIGNMENTS

RED LINES

SIGNING AND STRIPING

CROSSING & MEDIAN
? 600 10000 600 00
heckin, plan sel review, intemal meeling, oulline design process

email next steps to
Rewview Plans / organize dedgn dala
Meehing and intemal coord

Professwonal Fees subtota 65.50 497000

Invoice tofal 4,970.00 .//
DL 700

- lovoice namoar 15.8415 Invoice date 19112004

Page v ol ?




Invoice numbear 150115

Date LRIART-L YT
Aging Summary : ¢
lnvnnqia Number Invoice Date Quistanding Current QOver 30 Over 60 Over 80 Cver 120
15-9$5 1111112015 4,870.00 4,970.00
wE Total 4.970.00 4,970 00 000 Qoo 000 000
) .
i
L]
e a L. M
LB .

Invoice numbar 159415

Mvoce date 19132015
Page 2ot 2



Tunw e

36917

EMPLOYEE NAME , 85N
1
PAY
AATE OURS EARNINGS TAXES WITHHELD DEDUCTIONS YEAR TO DATE
FICA.
EAANINGS
FEDERAL FLCA. WH
FED. WH
STATE STATE WrH
LOCAL WH
o TOTAL TOTAL TOTAL TOTAL NET PAY
PERIOD
36917
- §
&
111712016 AMOUNT $°+5,285 00°* i
PAY ***Five Thousand Two Hundred Eighty-Five and 001100 Dollars™* s
TO THE
GRDER OF ;
r i — ’
AUTHORITED SIGNATURE
36917
1111712015 36,917
DATE INVOICE # DESCRIPTION AMOUNT GL ACCOUNT #
11/09/2015  15-9407GF Hw 315.00 10-61-340
11111/2015  15-9415GF Ped xing 4,970.00 10-61-700
Total Amount: $5,285.00
ODUCT DL USE WITH 91500 ENVELDPE BUDGLT BUSINESS FORMB (870} 533-1011 PTONTED N LKA A

A
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Invoice number

Data

15-8433
1210472015

Professional Fees

Billed
Hours Rate Amount
325 140.00 455.00
Wark on Iront sheet notes
Raviaw Pra-FIR
Redhines
e
2875 50.00 1,437.50
pipe
Erosion control plan and notas
FPign and profife shesis, changes to delails, scale coections, sheel set management
GRADING AND DRAINAGE
Grading and drainage plan,detail conversion to standerd units
LEVEL 3 DRAWINGS, SMALL GRADING FIXES, PLAN SET PREPARATION
Grading delails, quaniity calculstions, level 3 drawing polishing
Quantity updates and COOT itam numbers for SAQ
PLAN SET 60% REDLINES
LEVEL 3 PRODUCTION DRAWING REDLINES PER M
Typical section, signing end striping changes, planset ction
ialion Hation detalls, level 3 production drawing edits and redlines
24.75 80.00 1,980.00
ng & iping
P-Pro of N sidewalk
typical sech
rediines from
i adits
3.00 100.00 300.00
Find ROW/ Easements on plals from 9550
Minor coord / alignment help wi
Minor Drafting Coord
radiing plans
Professional Faes sublotal 59.75 4,172.50
Consultant
Billed
Units Rate Amount
Consultant Services
i oo
Invoice total 4,716.50
_ Invoice number 15-8433 invoics dele 12/0172015

Paga1of2
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Inveica number 15.8433

Project Dals 1200172015
Aging Summary
Invoice Number invoice Data Outstanding Current Over 30 Over 80 Over 90 Over 120
15-9432 12/0112015 4,716.50 4.718.50
Total 471650 4718.50 0.00 000 0.00 0.00

] Invoice number 158433 Involcs date 120172015

Page 2012



vember 23, 2015

PROJECT PROGRESS REPORT
(Billing period from September 1 through October 31, 2015)

Project location: Town of-

Survey objectives completed for this project include:

» Delivered electronic survey files t—

Survey tasks remaining:

» Final Project Contro! Diagram

+  Existing ROW mode! for—

**cep Attached Invoice #172186

If you have any questions or comments, please don't hesitate to contact me.

Respectfully,




Oclaber 31, 2015

Project No, 0151128.00
Invoice No: 172186
Invoice Total $544.00

RPE Job Number; 2051
RPE Project Manager:

Profesalonal Services

Hours Rate Amount
Chief Technician 2.00 114.00 228.00
Senior Project Land Survayor 200 158.00 318.00
Totals 400 544.00

Total Professional Services 544,00

Subtotal this Phase $544.00

Total this Inveoice $544.00

Please Remit Pay
Please Inciude

1 172% Interest Mo

Fieass subimit all other comaspondence lo:




Unbilled Detail Thursday, November 19, 2015

12:16:39 PM
~ As of 1013172015
Bililng Date Labor Code Employsa/  Description

Hours/  Billing Billing
Siatus JAtcount Refarence Units Rate Amount

Project Numbsr: 016112600 (NP

Princ| Total Compensalion: 4,000.00 RavType: JTD_L JTD Biked: 2,394 00
Projecl Manager: Cliant Name:
Labor;
B /2015 000 011045 - 200 11400 22800
Deliverablea
Total for 011045 2.00 228.00
B 8121015 000 010843 ~ 200 16800 31800
final defivarables
Total for 010943 2.00 318.00
Total Billable Labor 4.00 544.00
Tota! Labor 4,00 544.00

o i 7 1 1 41

Total for 0151128,00 4.00 544.00

ur.4.706 (IR - ) ndicaies tha the trensaction has been bied in future perlod. Page 1 0f 1
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Invoice number 168-9805

Data 0211212016
Professlona!l Feas
Bilted
Hours Rate Amount

8.50 140.00 1,190.00
Ravisw and radine of 60% daslgn

SSP's ard PSP's

Review Plans

Deve. sign for
12.25 50.00 612.50
EDLINES P

LEVEL 3ADJUS TMENTS
PLANSET PREP
Push buiton detail
60% planset final corractions and preparation
Professional Fees subtotal 2075 1,802.50
Invoice total 1,802.50
Aging Summary
Involca Number Invoice Date Oulstanding Aurrent QOver 30 Over 60 Over 90 QOver 120
15-8433 12/01/2015 471850 «~ 4,718 50
16-8605 02112/2016 1,802.50 1,802.50
Total 8,519.00 1,802.50 0.00 4,718.50 0.00 0.00
involce number 18-9805 invoice daie 02/1272016

Page 1
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